August 2015

TIP LATEST AFTER
ID # ROUTE COUNTY ESTIMATE ESTIMATE| Fund | REVIEW REASON
B-4676 SR 1001 WILKES $1,850,000 $1,850,000f F
B-5105 SR 4982 MECKLENBURG $2,700,000 $2,700,000f F
B-5136 US 29/US 601 CABARRUS $12,400,000 $12,400,000] F
U-3315 US 13/NC 11 PITT $26,300,000 $26,300,000] F Rail Agreement Pending
U-3338B SR 1175 NEW HANOVER $19,200,000 $19,200,000] F
U-5008 SR 2975 MECKLENBURG $18,700,000 $18,700,000] RR Rail Agreement Pending
Projects = 6 $81,150,000 $81,150,000 Projects to be Let = 6

Minus Engineering & Contingencies

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Design Build Projects

TIP LATEST AFTER
ID # ROUTE COUNTY ESTIMATE ESTIMATE| Fund | REVIEW REASON
B-5554/B-5555 NC 215 TRANSYLVANIA $1,391,000 $1,391,000f F Permits Pending

Review Date 6/30/2015




